

Simplified “Project Start to End“

- project management -

1. management system set-up


distribute	rolls and tasks to all partners clearly
build up	responsibility, decision process and risk management system
set up	milestones and deliverables properly
check	timetable continually



consider the sort and size of the project, also interdisciplinarity and multiculturality

2. the results

the use of the results	shall be stated in the Grant Agreement usually and Consortium Agreement.
------------------------	--



* can be published, and/or presented at any scientific conferences, with all partners' agreement.


* can be applied for a patent right and a licence.

3. reports

reporting requirements	<ul style="list-style-type: none">* the deliverables identified in the Grant Agreement, according to the timetable specified in the deliverables list.* a periodic report : an overview of the project, an explanation of the use of the resources and Financial Statement.* Timetables have to be kept by permanent staff working on the project.
------------------------	--

4. the end

the end of the project is defined in the Grant Agreement.



1. a final report must be sent to the EU :

- * a final publishable summary report
- * a report covering the wider societal implications of the project in the form of a questionnaire



2. after assessing the reports and with approval for them, the final payment will be made.



3. a report on the distribution of the financial contribution among partners must be sent.